
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:50 AM
Run date

Time

Reviewer: Soheilifard, Saman 04-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 081 Date: 01-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 17:00 PM Break: 01:00 Over Time: 01:00

Const Calendar Day: 539

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM RICHARD BAZEWICZIronworker 8.00 0.00 0.00 8.00

FOR FRANK BRAJKOVICHIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 081 Date: 01-Mar-2011 Tuesday

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Diary: Dispute

General Comments

South Sahft
Mike Johnson does NDT on root pass and some intermediate passes on the CJP joints. He finds some
minor indications; ABF repairs those areas.
ABF continues to weld two to three passes in the CJP joints and they move to do two or three passes in
the PJP joints.
Mike Johnson and Fred Von Hoff continuously inspect the welding.
Temperatures of skin plates are monitored with thermo gun and are found to be over 400 degree
Fahrenheit.
The longitudinal and transverse plate temperatures are found to be over 200 degree Fahrenheit; these
plates are heated manually with torch.

Yard
ABF loads traveler rail to a barge.
ABF make preparation for segment 11E erection.

001 0-FSW-EFA.096
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